COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 19/ 2010

ESTI MATE SUMVARY 16: 51: 25
CONTI D C17208 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17208- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 7.0 DAYS TI ME ALLOW 15 WORK DAYS
SH 34 BRUSH TO AKRON CHI P SEAL PERCENT TIME:  46.67 ORI G TI VE ALLOW 15 WORK DAYS
PROJECT NO ES4 0343-030
SH 34 BRUSH TO AKRON CHI P SEAL
NAME OF ROAD: 034B
PRQIECT COUNTI ES: MORGAN WASH NGTON
CONTRACTOR:
| NTERMOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 07/ 19/ 2010 DATE TI ME STARTED 06/ 30/ 2010
585 WEST BEACH ST. DATE LET 01/ 07/ 2010 DATE WORK BEGAN
DATE AWARDED 01/ 14/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 02/ 2010 DATE ACCEPTED
WATSONVI LLE CA 95076 831/ 724- 1011 DATE NOTI CE TO PROCEED 06/ 30/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,491, 046.00 PARTI Ol PATI NG $ 1, 259, 234. 04 $ 1, 259, 234. 04
AWARD PRQIECT AMT: $ 1,453, 413.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 84. 45% TOTAL EARNI NGS 1, 259, 234. 04 1,259, 234. 04
FUNDS AVAI LABLE: $ 231,811.96 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 259, 234. 04 1, 259, 234. 04
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -21,801. 20 -21, 801. 20
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,237, 432. 84 1,237, 432. 84
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,237, 432. 84 1,237, 432. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,237,432. 84

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17208

PCN: 17208-BI D
PRQJECT: ES4 0343-030
REF | TEM

NO. NO.

CAT NO0200 ROADWAY

0005 208-00051 STORM DRAI'N | NLET PROTECTI ON ( TYPE 1)

0010 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR)

0015 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT)

0020 409-02030 COVER COAT MATERIAL (TYPE I) SPEC AL

0021 900-00006 ADDED | TEM ( DOLLAR) /

0025 411-10217 EMULSI FI ED ASPHALT ( CRS- 2P)

0030 626-00000 *MOBI LI ZATI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

136. 000
LF
14. 00000

4.000

130. 00000

4.000

71. 90000

541, 388. 000
SY
1. 48000

0. 000

1. 00000

1, 289. 000
TON
300. 00000

1. 000
LS
139, 972. 41000

0035 627-00001 *PAVEMENT MARKI NG PAI NT 1, 503. 000
GAL
23. 00000
0040 627-00005 *EPOXY PAVEMENT MARKI NG 1, 503. 000
GAL
40. 00000
0045 627-30405 * PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 383. 500
SF
10. 00000
0050 630-00000 *FLAGE NG 600. 000
HOUR

10. 00000

PREV QTY/
QTY TH S PER OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
541, 388. 000
541, 388. 000

0. 000
-5, 347. 350
-5, 347. 350

0. 000
1,017. 548
1,017. 548

0. 000
0.938
0.938

0. 000
316. 000
316. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
443. 500
443. 500

Page 2
ESTI MATE RUN 07/ 19/ 2010

16: 51: 25
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
801, 254. 24
801, 254. 24
-5,347.35
-5,347.35
305, 264. 40
305, 264. 40
131, 294. 12
131, 294. 12
7, 268. 00
7, 268. 00
0. 00
0. 00
0. 00
0. 00
4, 435. 00
4, 435. 00



CONTI D C17208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17208- BI D ESTI MATE RUN 07/ 19/ 2010
PROJECT: ES4 0343- 030 ESTI MATE NO 0001 16: 51: 25

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0055 630-00001  *PILOT CAR OPERATI ON 240. 000 0. 000
HOUR 49. 000 735. 00
15. 00000 49. 000 735. 00
0060 630-00007  *TRAFFI C CONTROL | NSPECTI ON 9. 000 0. 000
DAY 9. 000 450. 00
50. 00000 9. 000 450. 00
0065 630-00012  *TRAFFI C CONTROL MANAGENENT 15. 000 0. 000
DAY 9. 000 2, 250. 00
250. 00000 9. 000 2, 250. 00
0070 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 75. 000 0. 000
EACH 67. 500 2,430. 00
36. 00000 67. 500 2, 430. 00
0075 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 94. 000 0. 000
EACH 84. 600 4,314. 60
51. 00000 84. 600 4,314. 60
0080 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 99. 000 0. 000
SF 89. 100 913.28
10. 25000 89. 100 913. 28
0085 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 0. 000
EACH 1. 800 2, 250. 00
1, 250. 00000 1. 800 2, 250. 00
0090 630-80380  *TRAFFI C CONE 500. 000 0. 000
EACH 89. 100 222.75
2. 50000 89. 100 222.75
0095 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 6. 000 0. 000
DAY 6. 000 1, 500. 00
250. 00000 6. 000 1, 500. 00
0100 700-70010  F/ A M NCR CONTRACT REVI S| ONS 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0105 700-70011  F/ A PARTNERI NG 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17208-BI D ESTI MATE RUN 07/ 19/ 2010
PRQJECT: ES4 0343-030 ESTI MATE NO 0001 16:51: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 700-70016 F/ A FUEL COST ADJUSTMENT 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0115 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 525. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70023 F/ A ON- THE- JOB TRAI NEE 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0130 700-70380 F/ A EROSI ON CONTROL 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200

CURRENT AMI $ 1,491,046.00% 1,259, 234.04$% 1,259, 234.04

PRQJIECT TOTAL CURRENT AMI $ 1,491,046.00$ 1,259,234.04$ 1,259, 234.04



